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TO: Mark Rosenbury, Chair  
Watershed Improvement Review Board (WIRB)  
DATE: January 15, 2012  
 
January 15, 2012 
 
FROM: Palo Alto County Conservation Board (PACCB)  
c/o Steve Pitt and Mary Barrick  
3259 355th Avenue  
Ruthven IA 51358  
 
 
RE: 1009_004 Lost Island Lake final project report and closeout for a Watershed 
Improvement Review Board funded project  
 
The goal of the Lost Island Lake Watershed Enhancement Project is to restore ecological health 
to Lost Island Lake and its intricate watershed resulting in improved water quality and a diverse 
native plant and wildlife community. The purpose of the WIRB Grant was to obtain funding for 
the construction of two combination fish barrier/water control structures placed at key locations 
in the watershed within the Blue Wing Marsh complex. The two structures are referred to as the 
Barrier Marsh structure and the Blue Wing Marsh structure. These two structures are part of a 
larger construction project that involves a total of four combination fish barrier/water control 
structures and one additional fish barrier. 
 
Construction of these structures is designed to aid restoration efforts by preventing spawning 
common carp from entering wetlands in the watershed and to establish the ability to manage 
water levels in the large wetland areas. Water level management is critical to wetland health 
and common carp control. 
 
In addition to structural components, project partners implemented incentivized commercial 
harvest of common carp to reduce the overall population number and biomass in an effort to 
reduce the effects of this fish on water quality. The WIRB requires that by the end date of the 
grant agreement the recipient will provide a final report that documents the project’s results to 
the WIRB. The following is provided by the PACCB as the final report for our Watershed 
Improvement Review Board funded project. 
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Financial Accountability 
 
 
Table 1. Budget Items – Approved application amounts and actual expenses 
 
Expense 
Category 
Total 
Funds 
Approved 
Total 
Funds 
Amended 
Total 
Funds 
Expended 
Available 
Funds 
Total 
WIRB 
Funds 
Expended 
Construction $667,000 $861,623 $861,623 $0 $180,000 
Engineering $73,000 $108,037 $108,037 $0  
Construction 
Management $107,000 $113,000 $113,000 $0  
Carp 
Removal $90,000 $52,913 $52,913 $0  
Totals $937,000 $1,135,573 $1,135,573 $0  
Difference $198,573   
 
 
 
 
Table 2. Total project funding 
 
 
Funding Contribution: 
WIRB approved application percent of budget: 19% 
WIRB actual percent of budget:   16% 
 
All WIRB funds ($180,000) were spent on construction of five fish barrier/water control 
structures 
 
 
 
 
Funding 
Source  Cash 
In-Kind 
Contributions Total 
Approved 
Application 
Budget  Actual Approved Actual Approved Actual Approved 
WIRB  $180,000 $180,000 $0  $0 $180,000 $180,000 
Iowa DNR  $883,573 $700,000  $0 $0 $883,573 $700,000  
DU $0  $0 $20,000  $20,000 $20,000  $20,000 
LIPA  $25,000 $10,000 $0 $0 $25,000 $10,000 
PA Co.  $13,000 $13,000 $14,000 $14,000 $27,000 $27,000 
Totals  $1,101,573  $903,000 $34,000  $34,000 $1,135,573  $937,000 
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Environmental/Project Accountability 
 
Construction 
• Construction completed on five fish barriers, four of which incorporate water level control 
capabilities for the lake and associated wetland complexes (Figures 1, 2 and 3) 
• The Blue Wing Marsh Complex, Barringer Slough, and DU Marsh have all been 
dewatered, eliminating spawning areas for common carp, eliminating resident 
populations of common carp, and allowing for restoration of aquatic plants. 
• Project goal of reducing access of common carp to key spawning areas has been 
met.  
 
Biological 
• Population and biomass estimates were completed yearly from 2008 – 2011 (Figure 4) 
• 891,000 lbs of common carp and buffalo were removed from the lake in 2010 and 2011 
through a subsidized commercial harvest program (Figure 5) 
• Common carp population and biomass levels have been reduced to within objective 
levels (< 100 lbs/acre, Figure 4). This is a 90% reduction in population and a 80% 
reduction in carp density. Project goal was to reduce common carp density in 
Lost Island Lake by 75-80%. 
• An aggressive stocking schedule was implemented to increase predator fish populations 
and reduce common carp reproduction potential 
 
Water quality 
• Lost Island Lake is part of on-going monitoring by Iowa State University, three 
times per open water season, for a variety of chemical, physical and biological 
parameters and this information will be the primary source of information to track 
changes in lake water quality. 
• Although 2011 Secchi depth (water clarity) averaged only 2 feet, our goal is to still attain 
4.5 feet average Secchi depth throughout the open water season in the future. It is 
important to keep in mind that the lake will take time to respond to recent intensive fish 
removal and initial work to re-establish healthy wetland systems above the lake. In lake 
turbidity trends indicate reduced turbidity and support that we are observing improved 
water clarity in recent years (Figure 6). 
• Other measurements to water quality and ecological health will continue to be monitored 
and are expected to show significant improvement in coming years. Documentation of 
reductions in internal loading will be estimated by comparing watershed loading versus 
in-lake conditions.     
• To date there has been no measurable increase in aquatic plant growth in Lost 
Island Lake (a goal of the project). DNR staff will continue to monitor the lake and 
expect that submerged aquatic plants will respond to improved water quality conditions. 
• Significant aquatic plant growth has been noted in nearly 1,000 acres of wetland 
habitat in the watershed and supports a positive response toward our goal of 
establishing diverse stands of aquatic plants in the wetlands. 
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Figure 1. Map of the Lost Island Lake watershed showing the location of fish barriers and water 
level control structures. 
 
Figure 2.  New infrastructure in the Lost Island Lake Complex.  Clockwise from top left – Blue 
Wing Marsh water level control structure and fish barrier, DU Marsh fish barrier, Barrier Marsh 
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(Lost Island Inlet) fish barrier and water level control structure, Barringer Slough water level 
control structure and fish barrier. 
 
Figure 3.  Lost Island Lake outlet.  Sliding fish barrier screens are not shown. 
 
 
 
Figure 4.  Population and biomass estimates for common carp in Lost Island Lake.  Estimates 
for 2012 are a projection based on harvest which occurred during fall 2011 and assumes no 
recruitment. 
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Figure 5.  Common carp and buffalo commercial harvest history for Lost Island Lake. 
 
 
Figure 6.  Graph levels and trend of turbidity measured from Lost Island Lake, 2000-2011. 
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Watershed Assessment  
(Information taken from Palo Alto CCB WIRB Application dated June, 2011) 
 
Palo Alto SWCD staff conducted an assessment of land use and management practices in the 
watershed.  During this assessment, current land use and practices were documented in an 
effort to determine priority areas within the watershed.  Contacts were also made with both 
summer home and year around lake homeowners to evaluate opportunities for urban infiltration-
based practices. This information enabled district staff to evaluate properties for site specific 
conditions and potential practice locations.   Dickinson SWCD also assisted in this assessment 
and planning process.  The Lost Island Protective Association (LIPA) was contacted during the 
assessment to gather additional background information and to discuss opportunities for 
practice implementation. Subsequent public meetings with homeowners were held to discuss 
urban practices. Watershed assessment work completed thus far includes information gathered 
while promoting and implementing other state and federal conservation cost-share programs 
such as; CRP, WRP, EQIP, REAP, and IFIP.  This has allowed SWCD Staff to better gauge the 
attitudes and conservation ethic of the landowners in the watershed in an effort to determine the 
potential for future project success in the area.  
 
Underground tile outlets which drain excess water from the surrounding agriculture land were 
identified and located with GPS. Due to nearly level slopes in many portions of the watershed, 
GIS tools were utilized to develop “stream” center lines throughout the watershed.  These center 
lines identify areas where water is concentrated into flows for potential implementation of BMPs.  
This assessment also identified areas where excess rainfall might be permanently and 
temporarily stored in marsh systems throughout the watershed. 
 
 
 Figure 7. An example of concentrated flow in 
agricultural areas 
  
 
 
 
Figure 8. Example of load carried by concentrated flow en route to the lake 
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Personal interviews were conducted with nearly all watershed landowners and representatives 
of the home owners.  This further enabled district staff to identify and catalog tile line, surface 
water runoff, and on-shore issues.   Homeowners in the developed portions of the watershed 
were overwhelmingly responsive to having the opportunity to participate in the project and open 
urban infiltration practices. 
 
Agricultural landowners, were also quiet supportive of project objectives.  These interviews 
enabled district staff to better understand current management practices as well as potential 
landowner acceptance of various conservation practices.  Agricultural producers were open to 
the idea of trying some of the newer management practices such as cover crops, strip till and to 
a lesser degree, no-till practices.  Based upon the conversations held it is apparent that 
landowners are willing to keep an open mind about the “newer” management practices although 
demonstrations in the watershed will be a key component to encourage their full participation.   
 
Watershed modeling information received from the DNR, data obtained during the assessment, 
and communications with individuals in control of private lands in the watershed have identified 
a number of priority sites for implementation should funding become available. Future efforts will 
target installation of BMP’S to address water quality concerns and achieve reductions in 
external agriculture/urban loading. 
 
Public Outreach and Education 
• Regular newsletters were distributed throughout the project period 
• Two information/educational brochures were created 
• A large display of the project was constructed in the Palo Alto County Nature Center 
• News releases were completed to announce project milestones, public meetings, and 
project updates 
• Project presentations were given to the numerous groups and events including the Iowa 
Association of County Naturalists, Clay and Palo Alto County Soil and Water Soil and 
Water Conservation District, District Three County Conservation Board Meeting, and the 
Midwest Fish and Wildlife Conference. 
• A door to door education and fund raising campaign was completed 
• Four public meetings were held by the project partners to discuss and gain input for the 
project concept, preliminary engineering, final engineering, and post construction 
(example – 70 stakeholders attended a December 2009 public meeting and voiced 
strong support for the project design) 
 
 
